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Corps of Engineers State
Nationwide Individual NPDES State 401 CZM

Active DC DPW Atkins DC STP-9999(981) 
Project 1

06/01/00 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Dave Hammers, NPS

Active DC DPW Atkins DC STP-9999(980) 
Project 2 (NHS)

08/15/00 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Meetings with NCPC and 
CFA on 5/5/00  Meet with 
KariKari on 5/17/00

Active DC DPW Dowden DC STP-9999(984) 
Project 5

03/01/01 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Active DC DPW Atkins DC STP-9999(982) 
Project 3

05/01/01 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Active DC DPW Atkins DC STP-9999(983) 
Project 4

06/01/01 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Active DC DPW Dowden DC-BH 4000(70) 06/01/01 EFLHD CE 
signed 
1/25/01 by 
DC FHWA

 Not required. Rehab D St. &  E 
St. Bridges over I-
395

FHWA to do DC Sediment and 
Erosion Control Permit 
required - FHWA sent 
to DC on June 20, 
2001

Active FWS Matzke FWS-ALL 10(1) 06/01/01 FWS to do 
CE.

FWS to do. FHWA to do if 
required.

FWS to do. 7/5/2000 FWS to obtain 
permit

FWS received 
approval 7/12/01  -  
Mackay Island rec. 
NCDENR permit on 
8/8/01

FWS to get all permits 
Suzanne Baird, Ref. Mgr 
252-429-3100

Active FWS Matzke FWS-HLD 10(1) 06/01/01 FWS to do 
CE

FHWA 
completed and 
signed by 
FWS 3/5/01

Recon 2 Bridges 7/5/2000 FWS to obtain 
permit

Active FWS Johnson RRP-MRT 10(1) 06/01/01 FWS CE 
complete 
7/19/01

Complete 7/19/01 FHWA to do if 
required.

FWS to do. FWS to obtain all 
permits.  

12/27/2000 Required FL DEP and St. John 
River FL Water Mgmt 
Dist. Permits are 
required.  FLWMD 
Permit rec.  6/29/01

Active FWS Matzke RRP-PRR 10(2) 06/01/01 FHWA CE 
signed by 
Refuge Mgr 
2/8/01

FHWA Letter mailed  
to FWS on 3/9/01.  
Received Section 7 
concurrence dated 
4/30/01

Not Required FHWA mailed to 
SHPO 3/9/01. Req. 
for add. info rec. on 
4/13/01.  Rec. 
5/29/01

Unexploded 
Ordinance Sweep 
required and to be 
included as part of 
Contract

FHWA mailed  
appl. in July, 2001 
Wetland Del. 
comp. by FHWA 
consultant

Not 
required.

May be required.  
MDE stream 
encroachment permit 
required.  Application 
mailed July, 2001

Active NCR Atkins DE-0014(801) 06/01/01 Final EIS 
complete 
04/01/99

FHWA completed 
SHPO compliance on 
5/22/00

Public Meeting 
3/14/00 and Final 
Review by NCPC in 
May 3, 2001

NEPA Comp. 
10/01/95  Meeting 
held 11/15/99

Given to KariKari 
on 3/15/01.  SWM 
permit needed.   
Comments rec. 
4/25/01

Active NCR Shifflet NPS-GWMP 214(1), 
215(1)

06/01/01 NPS to 
prepare EA

NPS to resolve.  S2 
and S3 plant and 
animal species 
present

NPS to Resolve No permit needed 
for Alterations of 
Floodplain, 
Waterway, etc. per 
Brian Beucler

10/18/2000 NPS to conduct 
Public Involvement 
Activities

NPS submitted 
Joint Permit Appl. 
Feb 2001. for 
Mine Run Branch

Not 
required

FHWA mailed plans to 
VA DCR for E&S 
Control Plan Approval 
on 3/23/01 

Active NCR Shifflet PRA-NACC 11(2), 11(3) 06/01/01 NPS CE 
Received 
5/24/00

Completed 3/3/00 NPS SHPO 
Compliance Received 
5/24/00

FHWA rec. NWP 
#3 & #14 on 3/26.  
2nd rec. 5/24/01. 
3rd permit rec 
7/12/01.  Exp 

Not 
required

DC Sediment and 
Erosion  Control & 
SW Permit received 
7/01

Betty Janes, NPS
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Active DC DPW Dowden PLH-GWMP 1A94 07/01/01 FHWA CE 
completed 
8/9/01

FHWA sent letter to 
Ethel Eaton, SHPO.  
"No adverse effect" 
concurrence signed 
on 8/24/01.

Acceleration Lane 
on Bridge over 
GWMP

Active NCR Johnson PLH-NACC 504(2), 
505(3), 513(1)

07/01/01 NPS to 
prepare CE

NPS to do. Rehab Maine Ave 
and Swan Boat PA

4/26/2001 DC Sediment Control 
Permit - FHWA to get

Active SER Atkins NPS NATR 3P9 07/01/01 EIS Complete 
SOF  
complete

Completed under 3P4 NA Not Complete.  NPS 
will resolve.

City/County permits 
by Park prior to 
4/00

NO No Permit 
Required - Applied 
with 3P4

Not 
required

Received 8/24/99 A permit is required for 
crossing the Kansas City 
Southern Railroad

Active SER Atkins NPS-NATR 3P13 07/01/01 NPS 
Completed 
April, 2001.   
ROD issued 

Complete. Done as 
part of SEIS.

Not Complete.  NPS 
will resolve.

No Permit is 
required??

Wet. Del. 
complete by Amy 
Greene 
Consultants

? City/County permits?

Active DC DPW Dowden DC STP-9999(985) 
Project 6

07/14/01 CE signed by 
FHWA 
5/22/00

NA FHWA to do as 
part of construction

DC Sediment and 
Erosion Control Permit 
required - FHWA to 
get

Active DC DPW Atkins DCIBC - City Wide Local 
Streets

08/15/01 FHWA to do 
CE, and Div. 
Office to sign

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Atkins DCIBC - City Wide Local 
Streets (Wards 3 & 4)      
DC-8888(012)

08/15/01 FHWA CE 
received from 
DC Division 
on 8/22/01

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FWS Matzke RRP-CTH 10(1) 08/15/01 FWS CE 
signed 7/9/01

FWS Completed 
3/15/01

FHWA to do if 
applicable

FWS to do. FWS to obtain all 
permits.  FEMA 
Floodplain permit 
not required.

1/5/2001 & 6/28/01 
& 8/28/01

NWP #3 received 
by letter dated 
9/4/01

FHWA will 
apply for 
this.

Greg Harper, FWS, 318-992-
5261

Active FWS Matzke RRP-SAH 10(1), HSN 
10(1)

08/15/01 FWS to do 
for SAH.  CE 
for HSN 
signed 6/4/01

FWS to do. FHWA to do if 
applicable

FWS to do. FWS to obtain all 
permits.

4/27/2001

Active FWS Matzke RRP-SBN 10(1) 08/15/01 FWS CE 
Rec. 8/01

FWS to do. FHWA to do if 
applicable

FWS to do. FWS to obtain all 
permits.

4/30/2001

Active NCR Shifflet PRA-ROCR 18(1) 08/15/01 NPS to do 
CE 

NPS to do. Route 501 
improvements incl.

6/1/2000 Not Required Not required Not 
required

DC Sediment Control 
Permit - Comments 
rec. 4/25/01  
Approved - NEED TO 
PAY FEE & PICK UP 

Active SER Johnson PRA-ANJO 10(1) 08/15/01 NPS CE 
Complete

Not Required NPS Complete Mill and Overlay 
Park Entrance Rd 
and 2 PA's - NPS to 
get all permits.

4/26/2001

Active SER Atkins PRA-BISO 10(1) 08/15/01 NPS to do 
CE 

Not Required NPS to do. Leatherwood Rd - 
NPS to get all 
permits

4/27/2001
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Active SER Dowden PRA-CANA 13(1), 
205(1)

08/15/01 NPS 
completed 
CE 8/17/01

NPS Complete NPS Completed 
9/6/01

Active VI PWD Weber VI NH 66(008) 08/15/01 EIS re-eval 
comp. 1/95  
Re-eval #2 
completed.

Letter mailed  to FWS 
on 7/700

FHWA comp.  
Out for public 
comment until 
10/12/01

FHWA to do.  
Complete.

FHWA to get 
building & Earth 
Change

Public Mtg 10/14/99 
NOWV Mtg 2/00, 
4(f) out for 
comment until 
10/12/01

Not 
required

CZM 
Consistency 
Plan Needed, 
public mtg 
9/14/01

Active NCR Weber NPS-GWMP 1A85 09/01/01 NPS CE Due 
09/15/99

XXX form signed Move-up for FY00  
Lead paint is 
present

Not Required Not required

Active NER Shifflet PLH-DEWA 10(2) 09/01/01 NPS CE 
dated 9/10/01

Complete 9/10/01 NPS completed 
8/30/01 - SHPO 
concurred with 
determination of no 
adverse effect.

FHWA to get 
Warren County 
E&S Control Permit

3/6/2001          
3/12/2001

If required, NPS to 
do.

FHWA to get 
Permit  - NPS has 
completed wetland 
delineation

FHWA to 
do.

FHWA to get NJ State 
Fresh Water  
Wetlands and  Stream 
Encroachment Permit

John Heilferty, NJ DEP 609-
777-0454  Ms. Jacki 
Katzmire, NPS, 570-828-
2439

Active FS Johnson MO PFH 54-1(1) 09/30/01 FHWA CE 
completed 
8/9/01 

MoDOT will 
coordinate T&E 
Survey.  

FHWA to do if 
required.

FS will conduct 
cultural resource 
survey.  FHWA to 
obtain SHPO 
Compliance

Recon Douglas Cty 
Rd A409 from SR A 
to FDR 147

FS will obtain COE 
permit  and MO 
Dept. of NR 
permit, if required.

Active NER Johnson PRA-SHIL 502(1) 09/30/01 FHWA EA 
comp. 
9/10/01. 
FONSI 
mailed to 

No endangered 
species.  Letter sent 
to FWS on 6/26/01.  
Section 7 completed 
7/10/01 by FWS letter

Meeting with TN 
SHPO on Jan. 4, 
2001.  Letter to 
THPO's mailed 
3/7/01.  FHWA 

TN erosion control 
and stormwater 
permit is req.

Public notice 
posted 8/9/01.  
Public comment 
period thru 9/10/01

FHWA submitted 
application on 
8/31/01

May be 
required 

FHWA submitted 
application for TN 
ARAP on 8/31/01

FHWA 
submit 
on 
8/31/01

Woody Harrell, 
Superintendent                      
Stacy Allen, Historian

Active NER Shifflet PRA-UPDE 15(2) 09/30/01 Received CE 
from NPS in 
Sept. 2001

NPS completed 
endangered mussel 
survey.  None found.

Not Required NPS obtained 106 
clearance from PA 
7/24/01, awaiting 
clearance by NY

Called NPS 
12/21/00 & they 
have not started to 
obtain any of the 
permits.  

10/6/99     &      
5/2/00

NPS will obtain 
permit

Not 
required

NPS will obtain all 
local permits.

Carla Hahn 570-729-8251     
Coast Guard coordination 
not required.

Active SER Mooney FOOT 8E13 09/30/01 NPS EA 
Complete

Need to check if 
SHPO has been 
completed by the 
NPS

Bridge #8

Active SER Atkins NPS NATR 3T6, V5 09/30/01 FHWA EA 
out for public 
review thru 
9/15/01.

Not Complete.  Letter 
mailed to FWS on 
3/1/01 - Resource 
survey needed. Letter 
mailed on 9/10/01

NPS to resolve 106 
compliance

FY01 Move-up Notice of EA 
Availability 8/16/01.  
End of comment 
period 9/15/01

FHWA to do. Wet. Delineation 
by FHWA 
consultant.  
FHWA to do 
Wetland SOF

City/County permits?

Active SER Johnson PRA-FOPU 10(1) 09/30/01 Mill and Overlay 
Park Entrance Rd 
and PA  - DESIGN 
ONLY PROJECT

Active SER Johnson PRA-GUCO 10(1) 09/30/01 NPS 
completed 
CE 9/4/01

NPS to do Not Required NPS to do Rehabilitation and 
drainage work on 
New Garden Road, 
0.7 miles - NPS to 
get all permits

4/26/2001 J. Johnson meeting with 
Park on 8/29/01

Active DC DPW Dowden DC Sidewalk Project 10/01/01 FHWA to do 
CE, and NPS 
to sign

FHWA to do. Rehab. Sidewalks 
on Madison and 4th 
St.   NCPC and 
CFA Approval Req.  
NPS may do.

FHWA to do DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FWS Matzke ERFO-ALL 10(1) 10/01/01 FHWA to do 
CE

FHWA to do FHWA to do if 
required.

FHWA to obtain all 
necessary permits
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Active FWS Johnson ERFO-MRT 10(1) 10/01/01 FHWA to do 
CE

FHWA to do FHWA to do if 
applicable

FHWA to obtain all 
necessary permits  -
Project may be 
moved back. 

Waiver for Stormwater 
may be needed.

Active FWS Matzke FWS-HTC 10(1) 10/01/01 FHWA EA for 
public review 
4/20/01.  CE 
signed 4/4/01

Bald Eagle Present.  
No work between 
Nov. 15 and Feb. 15.  
FWS to get Section 7 
Concurrence.

Not Required Letters mailed to 
THPO's on 3/20/01.  
SHPO complete by 
letter dated 7/24/01.

7/5/2000 Public notice 
posted 4/21/01 - 30 
day comment 
period begins.

FHWA received 
NWP #3 dated 
4/11/01 for roads 
& bridges.  Exp. 2 
years.

FHWA to 
do if 
required.

An Individual TN 
Aquatic Resources 
Alterations Permit has 
been applied for.  

Not 
req.

FHWA to do all NEPA, 
Compliance and Permit 
Work

Active NER Weber PRA-CACO 10(1) 10/01/01 FHWA to do 
EA, and Park 
to sign

Park will do. Park will do. Filter boxes to be 
placed at inlets.

Mtg - 7/29/99 Mtg - 
4/6/00

Project is not 
expected to 
impact 
streams/wetlands

May not be 
req.

Active NER Weber PRA-HOFU 100(1) 10/01/01 FHWA to do 
EA, and Park 
to sign

NPS to do. EFLHD and NPS to 
do together. No items 
anticipated.

State EC/SWM 
permit may be req. 
Need to coord. w/ 
county soil conserv. 
board.  FHWA to do

NPS will coordinate 
work with 
PennDOT

Not Required Not 
required

Not Required. William Sanders, Super 610-
582-8773, x 230 George 
Martin, Facility Manager

Active SER Atkins PRA-NATR 3N11, O12 10/01/01 FHWA CE 
Signed by 
NPS 
12/12/00

No effect on 
endangered species

NPS SHPO 
Compliance Received 
12/12/00

FHWA 
received 
8/22/01

City/County permits?

Active SER Atkins PRA-NATR 3Q6, R11 10/01/01 FHWA CE 
signed 
1/10/01. 2nd 
CE signed on 
6/16/01

No effect on 
endangered species 
anticipated.

Completed 1/10/01  
2nd SHPO completed 
on 6/6/01

MP 59 to 87 (I-20) Not required FHWA 
mailed 
6/26/01

City/County permits?

Active VI PWD Weber VI NH-107(3), 108(1) 10/01/01 CE 
completed 
under 107(2)

May be some 
endangered plants 
along roadway.

Right-of-Way 
Certificate Dated 
8/31/99 and Received

Public Mtg 10/14/99 Need to reapply 
for Individual 
Permit.

Building Permit and 
Floodplain Permit to 
be mailed in Oct.   
Need to reapply for 
Individual Permit

CZM Permit to 
be mailed in 
Oct. 2000.  
Need to reapply 
for Ind. Permit

Building Permit & Earth 
Change Permit Received by 
FHWA. for 107 Section

Active VI PWD Weber VI Q-NH-30(30) 10/01/01 Bovani Rd from 
Turpentine Bridge 
to Turpentine 
Center

Active SER Shifflet NPS-OCMU 1(1) 11/01/01 FHWA to 
notice EA in 
October.

Letter mailed  to FWS 
on 3/21/01.  FWS 
concurrence received 
4/25/01.  Section 7 
Complete.

NPS 106 Compliance 
Completed 9/30/00   
Coordination with 
THPO is complete.

NPS to conduct 
Public Involvement 
Activities

Not Required Not 
required

FHWA to get Railroad 
permit.

Active SER Johnson PRA-CAHA 10(1) 12/13/01 NPS is doing 
EA

Complete NA Complete New entrance rd 
and PA for 
lighthouse

Not Required Not 
required

NC Erosion Control 
Permit received 11/00 
Expires 11/03

Active DAR Weber NASA 1(2) 01/01/02 Recon 1 bridge 
over BW Pkwy

Active DC DPW Dowden DC-8th Street 01/01/02 FHWA 
drafted CE - 
sent to Div. 
Office for 
signature. 

NA FHWA completed 
1/5/01  Signed by DC 
SHPO 1/19/01

DC DPW is doing a 
traffic study.  Need 
info. to finish NEPA. 
Prelim. Rec. Due 
4/16/01

Public Mtg 6/13/00, 
next meeting Nov. 
21, 2000

Not Required Not 
required

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FWS Matzke RRP-WHR 10(2) 01/01/02 FHWA to do if 
applicable
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Active NER Johnson NPS-SHEN 13(1) 01/01/02 Design Only.  On 
hold until other 
SHEN proj. are 
comp.

Active NER Johnson NPS-SHEN 32(1), 33(1) 01/01/02 Design Only.  On 
hold until other 
SHEN proj. are 
comp.

Active SER Shifflet PRA-BLRI 2V13, W8 01/01/02 CE signed 
03/5/99 - 
NPS redoing 
CE - change 
in Scope

SHPO - 106 
Concurrence 
complete 03/5/99 - 
NPS to redo - change 
in scope

NC Erosion Control 
Permit Needed

City/County permits?

Active SER Weber PRA-MACA 15(1) 01/01/02 Mike Johnson

Active VI PWD Weber VI-NH-70(9) 01/01/02 Reconstruct 
Sunshine Mall 
Intersection

Active DC DPW Atkins DC BH-3202(8) 03/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. Design/Build for 
Taylor Street 
Project

FHWA to do 

Active DC DPW Atkins DC -South Capital Street 03/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. Bridge 
Reconstruction

FHWA to do 

Active FS Johnson MO PFH 51-1(1) 03/01/02 FHWA to do 
CE - Prel. 
Eval comp. 
3/9/01

MoDOT will 
coordinate T&E 
Survey.  

FHWA to do if 
required.

FS will conduct 
cultural resource 
survey.  FHWA to 
obtain SHPO 
Compliance

Recon FH 51 from 
SR W to SR 8

Need to send 
Memo.

Not Required. FHWA to 
do if 
required.

Active NER Atkins PRA-FRSP 13(1), 15(1) 03/01/02 FHWA to 
prepare EA, 
NPS to sign

NPS to do SHPO 
Clearance

EFLHD will obtain 
VDOT permit to 
place signs on 
ROW

COE permit 
required for Rte 17 
ford site.

FHWA to 
do.

Mike Johnson

Active SER Atkins NPS NATR  3O14 03/01/02 FHWA to 
prepare EA, 
NPS to sign

Not Complete NPS to resolve 106 
compliance

Combined with 
NATR 3P13

FHWA to do by 
10/01/99

Wetland 
Delineation by 
FHWA consultant

? City/County permits?

Active VI PWD Weber VI-NH-30(34) 03/01/02 Turpentine Run 
Bridge Approaches, 
St. Thomas

Active DC DPW Dowden DC-BH 3000(39) 04/01/02 EFLHD CE 
signed 
1/25/01 by 
DC FHWA

FHWA mailed to 
SHPO on 8/31/01

Jefferson Drive 
Bridge over 12th 
Street

FHWA to do

Active FS Weber AR PFH 65-3(5) 04/01/02
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Active FS Johnson NC PFH 10-1(1) 04/01/02 EFLHD CE 
completed 
4/5/01

 Biological 
Assessment and 
Wetland Delineation 
Complete.  Letter 
mailed to FWS 2/01

FHWA to do.  Letter 
mailed to SHPO 
1/5/01 "No adverse 
affect" determination 
rec. 3/21/01

No in-stream work  
or work within 25' of 
stream between 
Nov. 1 and April 15

N/A - Trout 
Streams

EFLHD to acquire 
permit  NC WRC 
to review

Not 
required

NC Erosion Control 
Permit not needed.  
Less than one acre of 
disturbance.

Mr. James Gilpin, FS 828-
257-4243   Mr. Jay Swain, 
NCDOT 828-586-2141

Active FWS Matzke ER-POC 10(1), etc. 04/01/02 FHWA to do. FHWaA to do 
if applicable.

ERFO repairs of 
various roads

Active FWS Matzke RRP-CRS 10(2) 04/01/02

Active NER Shifflet PLH-NERI 6(1) 04/01/02 NPS CE 
signed 
9/29/00

NPS Complete NPS to Complete 
XXX Form

Rehab. Cunard 
Road  PROJECT IS 
ON HOLD DUE TO 
ERFO.

11/15/2000 NPS will  
coordinate.

FHWA to 
do.  

FHWA to obtain all 
necessary state 
permits. Erosion & 
Sed. Control, etc.

Charles Ross, Facility Mgr 
304-465-6507 Mr. John 
Marsh, DSC 303-969-2471

Active NER Shifflet PRA-BLRI 2M18 04/01/02 Twin Tunnel #1 at 
MP 344.56

Active SER Shifflet PRA-BLRI 2N16 04/01/02

Active SER Shifflet PRA-FODO 10(1), 12(1) 04/01/02

Active VI PWD Weber VI-NH-38(10) 04/01/02 Smith Bay Rd from 
Cassi Hill to Surgar 
Bay

Active FS Johnson NC PFH 49-1(1) 05/01/02 Recon., 2 bridges 
over McLean & 
Moccasin Creeks

Active FS Johnson NC PFH 100-1(1) 06/01/02 EFLHD will 
prepare CE 

FHWA to do under 
contract

EFLHD to do FHWA to do. N/A - Trout 
Streams

EFLHD to acquire 
permit  NC WRC 
to review

May be 
required 

NC Erosion Control 
Permit Needed

Robert Walters - Chief 
Engineer, AHTD 501-569-
2301

Active FWS Matzke RRP-CRS 10(1) 06/01/02 FHWA to do if 
applicable

Rehab, ditchwork 
and add gravel

Active FWS Matzke RRP-OKF 10(2) 06/01/02 East Entrance Info 
Center PA

Active FWS Matzke RRP-REL 10(1) 06/01/02 FWS to do FWS to do. FHWA to do. FWS to do. FWS to obtain all 
permits.

1/5/2001
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Active FWS Matzke RRP-UOC 10(1) 06/01/02 FHWA to do if 
applicable

Active NER Dowden PRA-GEWA 10(1) 06/01/02

Active SER Shifflet PRA-FODO 10(1), 12(1) 06/30/02 NPS to do 
EA

NPS to do SHPO 
Clearance

Reconstruct Lock, 
Wynns Ferry,  and 
Ft. Donelson 
National Cemetery

10/18/2000 Not Required NPS will 
do

NPS will coordinate Richarh Hanks, 
Superintendent 931-232-
5348

Active VI PWD Weber VI-NH-9999(nn) 06/30/02 St. Peter Mtn Rd & 
Water Island Rds, 
St. Thomas

VI DPW has taken care of 
all environmental tasks.

Active DC DPW Dowden DC 19th Street 07/01/02 DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden DC-Traffic Safety Project 
1 & 2

07/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. 7 locations FHWA to do DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden DC-Traffic Safety Project 
3 & 4

07/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. 7 locations FHWA to do DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden PLH-DC-14th Street 
Bridge Project 2

07/01/02 DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden PLH-GWMP 1A96 07/01/02 FHWA to do 
CE, and Div. 
Office to sign

Ramp 
improvements 
GWMP and I-395

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden PLH-GWMP 1A97 07/01/02 FHWA to do 
CE, and Div. 
Office to sign

Intersection 
improvements

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FS Johnson NC PLH/STP 215-1(2) 07/01/02

Active NCR Johnson PLH/PRA-NACC 502(4), 
503(3)

07/01/02 Maine Ave. FHWA to get DC Sed 
& Eros. Control Plan 
Approval

Active NCR PLH/PRA-NACC 502(6) 07/01/02 Rehab Ohio Drive/ 
Constitution Ave.
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Active NCR Johnson PLH-NACC 502(5) 07/01/02 Rehab Ohio Drive DC Sediment Control 
Permit - FHWA to get

Dave Hammers, NPS

Active NCR Shifflet PRA-ROCR 3A4 07/01/02

Active NER Johnson PRA-SHIL 502(2) 07/01/02 FHWA to do 
EA

FHWA to do FHWA to do COE to be 
cooperating agency

FHWA to do as 
part of EA

Required for Dill  
Branch

Woody Harrell, 
Superintendent                      
Stacy Allen, Historian

Active SER Atkins PRA-BISO 15(1) 07/01/02

Active SER Shifflet PRA-BLRI 2F22 07/01/02

Active SER Atkins PRA-NATR 3X5 07/01/02 NPS ROD 
Complete 
SOF 
complete

Not Complete Not Complete, 
several sites present, 
arch invest. needed

New construction of 
3X Section

Required - FHWA 
to do.

required 
FHWA to 
do

City/County permits?

Active VI PWD Weber VI NH 9999(68) 07/01/02 St. Croix Heritage 
Trail

Active VI PWD Weber VI NH-75-1(3) 07/01/02

Active VI PWD Weber VI NH-9999(yy) 07/01/02 Islandwide Paving  
on St. John

Active VI PWD Weber VI NH-9999(zz) 07/01/02 Islandwide Paving  
on St. Croix

Active VI PWD Weber VI Q-NH-E(8) 07/01/02 Sunday Market 
Square

Active SER Atkins NPS-NATR 3P10 07/31/02 EIS Complete 
SOF?

Not Complete Not Complete. New, paving 
parkway from I-55 
to I-20

No Permit is 
required??

? City/County permits?

Active SER PRA-WRBR 10(2) 08/01/02 NPS will 
prepare CE

NPS will do. Reconstruct Visitor 
Center Access 
Road and PA. 
Construct new fee 
kiosk

8/28/2001 NC DENR permit is 
required.  FHWA to 
get.
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Active DC DPW Dowden DC STP-4000(76) 09/01/02 Rehab. Q Street 
from 14th Street to 
RI Avenue

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden DC-Broad Branch 09/01/02 Rehab. One bridge 
and Broad Branch 
Rd form Beach Dr. 
to Linnean

Active FS Johnson NC PFH 101-1(1) 09/01/02 FHWA to 
prepare CE    

Replace bridge #99 
over Panther Creek

Active FS Johnson NC PFH 102-1(1) 09/01/02 FHWA to 
prepare CE    

Replace structures 
#79 and #80 over 
Caney Creek

Active NCR Shifflet NPS-GWMP 1A79 09/01/02 NPS to 
prepare CE

NPS to complete. Lead paint on steel 
beams underneath 
bridge

Not Required Not required FHWA to 
do.

Arlington, VA Erosion 
& Sed. Control Permit -
FHWA to do.

Active NCR Weber NPS-GWMP 1A80 09/01/02 NPS CE to 
be prepared

NPS to Resolve Clean\Paint, Bridge 
over Glebe Road

Not Required Not required

Active NCR PRA-GWMP 100A28 09/01/02 Smoothride Clara 
Barton Parkway

Active NER Shifflet PRA-ASIS 11(1) 09/01/02 FHWA  to do 
CE, signed 
by NPS 

NPS will do NPS-  No historic 
structures present.

Coast Guard Permit 
may be required for 
work in the channel.

FHWA to do Expect  < 
5 acres 
disturb.

FHWA to do Ron Ross, NPS 410-641-
1443, x. 236  Chris Finlay, 
NPS  410-641-1443, x. 242

Active DC DPW Dowden DC BR-3307(009) 09/30/02 Rehab Bridge, 
Southern Ave. 
Bridge No. 70 over 
Suitland Pkwy

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden DC STP-8888(002) 09/30/02 Streetscape 
Improv. To CBD (5 
intersections)

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FS Mooney MS PFH 40-1(5) 09/30/02 FHWA CE 
signed 
08/07/90

Bridge??

Active NER Shifflet PLH-NERI 6(2), 14(1) 09/30/02 FHWA to do 
EA

FHWA to prepare 
Resource Survey and 
obtain T&E 
Clearance

No historic resources 
anticipated - NPS to 
complete

Finishing Cunard 
Rd, reconstruction 
of Glade Creek 
Road

Active NER Shifflet PLH-NERI 8(1) 09/30/02 FHWA to do 
EA

FHWA to prepare 
Resource Survey and 
obtain T&E 
Clearance

No historic resources 
anticipated - NPS to 
complete

Glade Creek Rd, 
Brooklyn Rd
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Active NER Mooney PRA-ACAD 102(1) 09/30/02 FHWA to do 
CE/EA, NPS 
to sign

NPS to do resource 
survey.  EFLHD to 
get ME Inland 
Fishers & Wildlife 
Permit. 

Mr. Jim Vekasi, NPS 
will prepare 106 
compliance.  Items 
are eligible.

Erosion & Sed. 
Control Permit req. 
from ME DEP.   
SWM permit may 
also be needed.

EFLHD to acquire 
permit.  Streams 
and Wetlands 
present.

Not 
required

Consultation with 
Maine DEP required.  
EFLHD to acquire 
permit.  Work may be 
in a Floodplain.

Judy Connery, NPS              
207-288-5463                        
Jim Vekasi, NPS                    
207-288-4646

Active NER Johnson PRA-FIIS 100(1) 09/30/02 Rehab West End 
Road

Active SER Weber PRA-GRSM 3B18, 17A3 09/30/02 FHWA to 
prepare CE, 
NPS to sign

Sue McGill and 
Imelda Wegwerth will 
coordinate

NPS will complete. Laurel Creek and 
Tremont Road

FHWA to get May be 
required.

A TN Erosion & 
Sediment Control 
Permit is required.

FHWA 
to get.

Active SER Weber PRA-MACA 14(1) 09/30/02 NPS to 
prepare CE

NPS to complete  
Stephen Kovar and 
Bob Ward contacts.

Reconstruct 
roadway into 
Environmental 
Institute

Not Required Not required Not 
required

Not required

Active VI PWD Weber VI NH-9999(88) 09/30/02 Recon. 2 retaining 
walls on Crown 
Mtn.

Active DC DPW Dowden DC- Vibration Abat 
Project

10/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. Correct noise  at 
Western Ave from 
River Rd to Mass 
Ave

FHWA to do DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active DC DPW Dowden DC-Landscaping Project 
2

10/01/02 FHWA to do 
CE, and Div. 
Office to sign

FHWA to do. FHWA to do DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active FS Johnson NC PFH 60-1(1,2) 10/01/02 Recon. 2 Bridges 
on NC Route 1331

Active FWS Matzke RRP-LOP 10(?) 10/01/02 Lake Long Road

Active NCR Johnson PRA-GWMP 11(2) 10/01/02 NPS will 
complete CE

NPS will do. NPS will do. DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active NCR Matzke PRA-GWMP 1A93 10/01/02 Rehab. Interchange 
@ Rte 123 & CIA

Active NCR Shifflet PRA-NACC 11(4) 10/01/02 Rehab. Ohio Dr. & 
Old Constitution 
Ave.

Active NCR PRA-NACC 11(5) 10/01/02 Inlet Bridge
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Active NCR PRA-NACC 12(2) 10/01/02 Outlet Bridge

Active NER Shifflet PLH-NERI 4(1) 10/01/02 FHWA to do 
EA

FHWA to prepare 
Resource Survey and 
obtain T&E 
Clearance

No historic resources 
anticipated - NPS to 
complete

Turkey Spur Road FHWA to 
get if more 
than 3 
acres.

State Erosion & 
Sediment Control 
Permit required.  
FHWA to get.

Active NER Johnson NPS-SHEN 34(2), 35(1) 10/01/02 Rehab. Big Mtn 
Concession Area II

Active NER Shifflet PRA-ASIS 10(?) 10/01/02 Rehab. Park 
Entrance Road/ 
Fee Station

Active SER Atkins PRA-NATR 1J15, 2A15 10/01/02 NPS CE Due 
12/28/99

Active SER Atkins PRA-NATR 3Q7 10/01/02 Rehab. Sect. 3Q, 
Phase 3

Active VI PWD Weber VI NH -9999(aa) 10/01/02 Islandwide paving 
on St. Thomas

Active VI PWD Weber VI NH -9999(bb) 10/01/02 Islandwide Paving  
on St. John

Active VI PWD Weber VI NH-9999(cc) 10/01/02 Islandwide Paving  
on St. Croix

Active NCR Shifflet PRA-CHOH 102(1) 12/01/02 FHWA to 
prepare EA 
by 12/31/01

FHWA to do. Not Required NPS to complete? No A/E hired yet. NPS or FHWA to 
do??

MDE and DNR 
Permits may be 
required.  FHWA to 
do.

Active SER Weber PRA-MACA 10A3, 15(1) 12/01/02 Park will do. Park will do, No items 
eligible

Not Required Not required Not Required Stephen Kovar, Bob Ward, 
NPS

Active FWS Matzke RRP-CRS 10(3) 01/01/03 Phase 2 Area 5 
Roads

Active VI PWD Weber VI NH-792(1) 02/01/03 EFLHD EA 
Due 01/25/00

Letter mailed  to FWS 
on 7/700

Project is EA only 
and due to be 
completed 07/01/00

Public Mtg 3/99 Rod Platzky, VI PWD
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Active NCR Shifflet PRA-ROCR 3A5, 204(1) 03/01/03 NPS to 
prepare CE

NPS will do NA NPS to do. NPS will obtain all 
permits.

May be required. Not 
required

Not Required. Dave Hammers, NPS

Active DC DPW Dowden DC STP/BH-
9999(456,457)

04/01/03 FHWA to do 
CE, and Div. 
Office to sign

SHPO clearance rec. 
10/1/99. MOA signed. 
Wisconsin Bridge is 
on list, others 
contribute to C&O

Reconstruct 29th, 
30th, 31st, 
Wisconsin Ave, and 
Jefferson St bridges 
over C&O Canal.

FHWA to do as 
part of construction

FHWA to do if 
required.

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Submission to Georgetown 
Board and CFA required.

Active FWS Matzke RRP-SOC 10(1) 04/01/03 EA needed? FHWA to do if 
applicable

Vermont

Active SER Atkins PRA NATR 1J15, 2A15 04/01/03 CE? SOF? Not Complete Not Complete. ? ?

Active SER Shifflet PRA-BLRI 1N18 04/01/03

Active SER Shifflet PRA-BLRI 2M21, N15 04/01/03 Rehab. Paved 
Waterways

Active SER Shifflet PRA-BLRI 2Y11 04/01/03 Rehab. Lickstone & 
Bunches Bald 
Tunnels

Active SER Weber PRA-CHCH 100(1), 
103(1), 105(1)

04/01/03 Rehab. Alex 
Viniard, Vittetoe-
Chick, & Jay Mill 
Rds

Active SER Weber PRA-VIIS 100(2) 04/01/03 Rehab. North Shore 
Road

Active NCR Johnson PRA-NACC 25(1) 07/01/03 Lincoln Circle

Active NER Shifflet PRA-DEWA 14(5) 07/01/03 NPS EA/EIS 
due 04/01/99

NA DSC to do. Project Moved to 
FY02

Active NER Shifflet PRA-DEWA 14(6) 07/01/03 NPS will write 
EA

NPS will do NPS will resolve.  PennDOT and local 
Township Permits 
required for constr. 
signs.

Trout Streams 
present - no 
nationwide 
permits.

EFLHD to obtain 
permit and Wet. 
Delin.

EFLHD to 
acquire 
permit

EFLHD to acquire if 
required.  Monroe & 
Pike County Permits

Mr. Bob Kirby, Asst. 
Superintendent, 570-588-
2418

Active SER Weber PRA-GRSM 1B17 07/01/03 FHWA to do 
CE for most 
work.  EA for 
work at 
Towstring

Sue McGill and 
Imelda Wegwerth will 
coordinate

FHWA to do with 
assistance from NPS

Rehab. Newfound 
Gap Rd - Phase I

FHWA to get for 
triple box culvert 
extension

NC DENR Permit 
required for Erosion 
and Sediment Control.

FHWA 
to get.
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Active SER Atkins PRA-NATR 3X6 07/01/03 NPS ROD 
Complete 
SOF 
complete

Not Complete Not Complete. New construction of 
3X Section, Final 
Phase

? ? ?

Active SER Weber PRA-GRSM 7A1 09/30/03 FHWA to 
prepare EA, 
NPS to sign

FHWA to do.  Imelda 
Wegwerth is contact.

FHWA to do.  Imelda 
Wegwerth is contact.

FHWA if required. FHWA to 
do.

Imelda Wegwerth 865-436-
1302

Active FS Johnson NC PLH 215-1(1) 10/01/03 State may do 
EIS   instead 
of EA - FY02 

Project on hold.  
State has made it a 
FY02 project.

October 25, 1999 
Resource Meeting

Active FWS Matzke RRP-LAP 10(1) 10/01/03

Active FWS Matzke RRP-MSH 10(2) 10/01/03

Active FWS Matzke RRP-PRR 10(3) 10/01/03

Active NCR PRA/PLH-NACC 10(1) 10/01/03 Rehab. 1.4 km of 
Constitution 
Avenue

Active SER Mooney FOOT 8B2 10/01/03 New, 7.4 km 
Pittman Ctr to 
Webb Mtn.

Active SER Shifflet PRA-BLRI 1M19 10/01/03 Rehab. Glade 
Creek Bridge

Active SER Shifflet PRA-BLRI 2G12 10/01/03 Rehab. Sims Creek 
Bridge

Active SER Shifflet PRA-BLRI 2L12, P15 10/01/03 Rehab Little Swiss 
& Craggy Pinnacle 
Tunnels

Active SER Shifflet PRA-BLRI 2P14 10/01/03 Rehab. Roadway 
Section 2P

Active SER PRA-CUGA 10(1) 10/01/03 Recon Skyland 
Road (4R)
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Active SER Mooney PRA-FOOT 8E8 10/01/03 EA complete 
04/99

Complete Needed

Active SER PRA-NATR 3N11, O12 10/01/03 Rehab. Parkway 
MP 111 to 135

City/County permits?

Active NCR Johnson NPS-GWMP 212(1), 
213(1)

04/01/04 NPS CE Due 
03/22/01

NPS to Resolve State erosion 
control permit with 
VDCR is required.

Active DC DPW Dowden DC-L'Enfant 08/01/04 L'Enfant 
Promenade

DC Sediment & 
Erosion Control Permit 
- FHWA to get.

Active SER Atkins NATR 3P15 DSC to 
complete 
SEIS by 
8/20/99

Not Complete Not Complete. FHWA to obtain all 
necessary permits

Wetland 
Delineation by 
DSC by 11/30/98?

? Environment Tasks 
Complete

Done SER Weber PRA-GRSM 1A23, B16 07/01/01 EA complete -
FONSI 
signed 
7/12/01

FWS concurrence 
received 4/4/01  for 
determination of "not 
likely to adversely 
affect"  T&E species

Mtg with TN SHPO 
Jan. 4, 2001 Letter 
mailed to THPO 
3/01/01.  MOA signed 
by SHPO 6/20/01

2 Mtgs - 2/99 2 
Mtgs - 3/00

Not Required Not 
req.

Imelda Wegwerth, NPS         
865-436-1302

Done SER Weber GRSM 1A27, B18 
(Guardrail Project)

06/15/01 FHWA CE 
signed by 
NPS 4/9/01 

NPS completed 
SHPO concurrence  
of "no adverse effect" 
received 3/1/01

Not Required Not 
Required.

Done FS Weber AR PFH 65-3(4) 06/01/01 EA & FONSI 
Complete 
04/23/98

Complete - No T&E 
will be impacted by 
construction

Clearance complete.  
Some additional field 
work required as a 
permit condition.

FHWA received 
NWP #14 in 
August, 2000.

FHWA Received  
Permit 12/00

FHWA 
received.

Received 12/00

Done SER Mooney PRA-KEMO 10(1) 06/01/01 NPS issued 
CE on 
3/20/01

NPS will issue a XXX Rehab roadways 3/12/2001 Not Required Not 
required

John Cissell, NPS                  
770-318-1524

Done SER Shifflet PRA-BLRI 2L11 06/01/01 NPS CE 
Complete 
9/29/00

Complete Complete Not Required NC DENR Permit 
received 11/00

Kevin Ziemba, NPS  828-
765-9266

Done SER Weber PRA-GRSM 1A24 06/01/01 FHWA CE 
signed by 
NPS on 
6/11/01

FHWA received 
concurrence on 
4/4/01

NPS Completed 
6/11/01 as part of CE 
Package

COE issued NWP 
#13 & #33 on 
March 13, 2001

Not 
required

FHWA received TN  
ARAP Permit 6/6/01

FHWA 
Rec. 
4/16/01

See NATR 1H10 for 
reference  Mr. Larry 
Hartman 423-436-1245

Done NER Corrado ACAD ITS 05/01/01 NPS 
Completed 
CE 3/15/01

NPS received No 
Adverse Effect 
Determination from 
SHPO 3/15/01.

SAIC to complete all 
environmental compliance 
items and obtain all permits.

Done SER Mooney NPS-DRTO 1(1) 05/01/01 EFLHD CE - 
received w/ 
NPS sign. 
3/5/01

NPS completed 
3/5/01

Rehab. Dock and 
other work @ Ft. 
Jefferson

9/30/2000 Corps Permit 
application mailed 
in March, 2001

FL DEP and FL Mgmt 
Dist. applications 
mailed in March, 
2001.  Permits 
received in May.

FHWA to get all permits.
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